COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/15/2017

ESTIMATE SUMMARY 11:38:04

CONTID: C12372R ESTIMATE NO: 0021

PROG SPEC YR: 2005

PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 364.0 DAYS TIME ALLOW: 643 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:  56.61 ORIG TIME ALLOW: 633 WORK DAYS
PROJECT NO: STA2873-100

US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/28/2017 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN  01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/17/2015 DATE ACCEPTED
LONGMONT CCB0501- (303)444-8680 DATE NOTICE TO PROCEED  01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  22,758,085.38  PARTICIPATING $  12,637,122.01 $ 883,879.90
AWARD PROJECT AMT:  $  21324,377.30  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.53% TOTAL EARNINGS 12,637,122.01 883,879.90
FUNDS AVAILABLE: $ 10,120,963.37  STOCKPILED MATERIALS 235,119.79 0.00
GROSS EARNINGS 12,872,241.80 883,879.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -319,865.66 -268.40
SECURITIES ENCUMBERED 319,865.66 268.40
NET EARNINGS 12,872,241.80 883,879.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,872,241.80 883,879.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 883,879.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00010
0020 202-00019
0025 202-00020
0030 202-00021
0035 202-00022
0040 202-00025
0045 202-00035
0050 202-00037
0055  202-00040

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

*Removal of Tree

*Removal of Inlet

Removal of Concrete Box Culvert

*Removal of Manhole

Removal of Headgate

Removal of Ditch Lining

*Removal of Pipe

*Removal of End Section

*Removal of Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.930
LS 0.000
225,000.00000 0.930
38.000 15.000
EACH 1.000
3,800.00000 16.000
271.000 271.000
EACH 0.000
475.00000 271.000
3.000 1.000
EACH 0.000
800.00000 1.000
1.000 1.000
EACH 0.000
43,000.00000 1.000
2.000 2.000
EACH 0.000
1,100.00000 2.000
1.000 1.000
EACH 0.000
855.00000 1.000
96.000 96.000
LF 0.000
12.00000 96.000
3,058.000 2,979.000
LF 40.000
18.50000 3,019.000
20.000 9.000
EACH 0.000
225.00000 9.000
275.000 0.000
LF 0.000

15.50000 0.000

Page 2
ESTIMATE RUN 11/15/2017

11:38:04
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
209,250.00
3,800.00
60,800.00
0.00
128,725.00
0.00
800.00
0.00
43,000.00
0.00
2,200.00
0.00
855.00
0.00
1,152.00
740.00
55,851.50
0.00
2,025.00
0.00
0.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 Removal of Guard Post 25.000 25.000
EACH 0.000 0.00
220.00000 25.000 5,500.00
0065 202-00090 *Removal of Delineator 139.000 54.000
EACH 7.000 54.25
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 215.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0075 202-00203 Removal of Curb and Gutter 4,095.000 2,194.000
LF 0.000 0.00
7.25000 2,194.000 15,906.50
0080 202-00210 Removal of Concrete Pavement 10,688.000 3,656.000
SY 0.000 0.00
15.00000 3,656.000 54,840.00
0085 202-00220 *Removal of Asphalt Mat 57,784.000 25,344.000
SY 0.000 0.00
5.25000 25,344.000 133,056.00
0090 202-00240 *Removal of Asphalt Mat (Planing) 6,552.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 10,000.000 7,150.500
SF 285.000 1,026.00
3.60000 7,435.500 26,767.80
0100 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 0.750
EACH 0.000 0.00
5,800.00000 0.750 4,350.00
0110 202-00810 *Removal of Ground Sign 85.000 29.000
EACH 0.000 0.00
77.00000 29.000 2,233.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00821 *Removal of Sign Panel 4.000 3.000
EACH 1.000 128.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130  202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0135 202-01000 *Removal of Fence 9,626.000 6,567.000
LF 0.000 0.00
4.60000 6,567.000 30,208.20
0140 202-01130 *Removal of Guardrail Type 3 569.000 260.000
LF 125.000 1,037.50
8.30000 385.000 3,195.50
0145 202-01170 Removal of Guardrail Type 7 60.000 0.000
LF 0.000 0.00
18.75000 0.000 0.00
0150  203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 58,382.000
CY 2,574.000 25,353.90
9.85000 60,956.000 600,416.60
0153  203-00060 Emb Matl (CIP) 25,617.000 0.000
CcY 10,245.000 70,178.25
6.85000 10,245.000 70,178.25
0155 203-00062 Embankment Material (Complete In Place) (Specia ] 80,653.000 43,672.000
CY 2,029.000 24,348.00
12.00000 45,701.000 548,412.00
0160 203-00100 Muck Excavation 350.000 122.000
CY 0.000 0.00
17.00000 122.000 2,074.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0165 203-01500  Blading 400.000 190.250
HOUR 0.000 0.00
180.00000 190.250 34,245.00
0170 203-01510  Backhoe 150.000 33.000
HOUR 0.000 0.00
180.00000 33.000 5,940.00
0175 203-01550  Dozing 150.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582  Truck (Dump) 20.000 13.800
HOUR 0.000 0.00
125.00000 13.800 1,725.00
0180 203-01597  *Potholing 400.000 302.550
HOUR 5.750 2,219.50
386.00000 308.300 119,003.80
0185 206-00065  Structure Backfill (Flow-Fill 600.000 526.000
cy 0.000 0.00
95.00000 526.000 49,970.00
0190 206-00510  *Filter Material (Class A) 144.000 112.000
cy 0.000 0.00
61.00000 112.000 6,832.00
0195 206-01781  Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0200 206-01782  Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783  Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784  Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 207-00205 Topsoil 2,370.000 0.000
CY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,000.000 3,532.000
LF 0.000 0.00
4.00000 3,532.000 14,128.00
0215 208-00020 *Silt Fence 1,500.000 1,339.000
LF 0.000 0.00
1.75000 1,339.000 2,343.25
0220 208-00035 Aggregate Bag 500.000 25.000
LF 0.000 0.00
3.10000 25.000 77.50
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type I) 1,162.000 348.000
LF 0.000 0.00
5.25000 348.000 1,827.00
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0245 208-00103 *Removal and Disposal of Sediment (Labor) 150.000 33.000
HOUR 2.000 94.00
47.00000 35.000 1,645.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 150.000 4.000
HOUR 0.750 59.25
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 350.000 194.250
HOUR 14.750 3,171.25
215.00000 209.000 44,935.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 208-00107 Removal of Trash 200.000 102.000
HOUR 8.000 336.00
42.00000 110.000 4,620.00
0265 208-00206 *Erosion Control Supervisor 650.000 397.000
DAY 20.000 9,000.00
450.00000 417.000 187,650.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 2.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00
9.85000 0.000 0.00
0300 210-01011 *Reset Gate 6.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0302 210-02018 Relay Pipe (18 In) 447.000 408.000
LF 0.000 0.00
46.13000 408.000 18,821.04
0303 210-02024 Relay Pipe (24 In) 248.000 0.000
LF 0.000 0.00
57.70000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0304 210-04015 Modify Manhole 1.000 0.000
EACH 1.000 2,225.00
2,225.00000 1.000 2,225.00
0305 212-00006 *Seeding (Native) 8.900 2.400
ACRE 0.000 0.00
610.00000 2.400 1,464.00
0310 212-00032 *Soil Conditioning 8.900 1.400
ACRE 0.000 0.00
1,200.00000 1.400 1,680.00
0315 213-00002 *Mulching (Weed Free Hay) 8.900 1.200
ACRE 0.000 0.00
650.00000 1.200 780.00
0320 213-00012 *Spray-on Mulch Blanket 2.000 1.200
ACRE 0.000 0.00
3,300.00000 1.200 3,960.00
0325 213-00061 *Mulch Tackifier 1,694.000 120.000
LB 0.000 0.00
2.60000 120.000 312.00
0330 213-00150 *Bonded Fiber Matrix 3.000 0.190
ACRE 0.000 0.00
4,600.00000 0.190 874.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 10,000.000 642.000
SY 0.000 0.00
2.35000 642.000 1,508.70
0340  304-06000 Aggregate Base Course (Class 6) 44,497.000 28,154.810
TON 6,612.880 145,483.36
22.00000 34,767.690 764,889.18
0341 700-70034 F/A ABC (Special) 554,100.000 190,045.930
FA 0.000 0.00
1.00000 190,045.930 190,045.93
0345  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,295.000 342.920
TON 0.000 0.00
220.00000 342.920 75,442.40
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PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 418.000 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 749.000 0.000
TON 442.480 60,619.76
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,619.000
SY 0.000 0.00
52.00000 1,619.000 84,188.00
0365 412-00800 *Concrete Pavement (8 Inch) 804.000 525.000
SY 0.000 0.00
66.00000 525.000 34,650.00
0370  412-00900 *Concrete Pavement (9 Inch) 82,944.000 40,173.000
53 8,108.000 340,536.00
42.00000 48,281.000 2,027,802.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00

2.90000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0375 412-01000 *Concrete Pavement (10 Inch) 20,785.000 4,418.000
SY 0.000 0.00
48.00000 4,418.000 212,064.00
0380 412-02000 Concrete Safety Edge 2,321.000 2,321.000
LF 0.000 0.00
2.50000 2,321.000 5,802.50
0385 420-00112 Geotextile (Drainage) (Class 1) 11,762.000 11,762.000
SY 0.000 0.00
3.30000 11,762.000 38,814.60
0386 420-00132 Geotextile (Separator) (CL 1) 27,871.000 106.000
53 915.000 2,516.25
2.75000 1,021.000 2,807.75
0390 503-00012 Drilled Caisson (12 Inch) 18.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0395 503-00036 *Drilled Caisson (36 Inch) 148.000 95.000
LF 0.000 0.00
350.00000 95.000 33,250.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
CY 0.000 0.00
470.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0415 506-00206 Riprap (6 Inch) 0.000 0.000
CcY 0.000 0.00
110.00000 0.000 0.00
0420  506-00209 Riprap (9 Inch) 600.000 591.000
CY 0.000 0.00
69.00000 591.000 40,779.00
0425  506-00409 Soil Riprap (9 Inch) 0.000 0.000
CcY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 28,520.000 10,582.000
3% 706.000 3,177.00
4.50000 11,288.000 50,796.00
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
CcY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.000
CcY 0.000 0.00
300.00000 0.000 0.00
0440 601-03000 Concrete Class D 34.700 34.700
CY 0.000 0.00
1,100.00000 34.700 38,170.00
0445  601-03030 *Concrete Class D (Box Culvert) 202.000 172.000
CcY 0.000 0.00
810.00000 172.000 139,320.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455  602-00020 *Reinforcing Steel (Epoxy Coated) 45,146.000 45,146.000
LB 0.000 0.00
1.10000 45,146.000 49,660.60
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class IV)
LF 0.000 0.00
145.00000 0.000 0.00
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CAT NO0200 ROADWAY
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,598.000 1,570.000
LF 20.000 1,280.00
64.00000 1,590.000 101,760.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 851.000 540.000
Class |
¢ V) LF 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,948.000 1,501.000
LF 0.000 0.00
77.00000 1,501.000 115,577.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 8.000
Class |
¢ V) LF 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,187.000 2,334.000
LF 0.000 0.00
110.00000 2,334.000 256,740.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 822.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,380.000 1,275.000
LF 0.000 0.00
200.00000 1,275.000 255,000.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 183.000 125.000
LF 0.000 0.00
240.00000 125.000 30,000.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe (Complete In 481.000 181.000
Place) (Class 1V)
LF 0.000 0.00
80.00000 181.000 14,480.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class 1V) L 0,000 0.00
105.00000 240.000 25,200.00
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CAT NO0200 ROADWAY
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 286.000 128.000
(Complete In (Class IV) 0,000
LF . 0.00
170.00000 128.000 21,760.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 155.000 0.000
(Complete In (Class IV) 0,000
LF . 0.00
225.00000 0.000 0.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 12.000 4.000
EACH 2.000 1,960.00
980.00000 6.000 5,880.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545  603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570  603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
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0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00
70.00000 168.000 11,760.00
0583 603-30012 12 In SES 3.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585  604-00505 *Inlet Type D (5 Foot) 8.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
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0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 0.250
EACH 0.000 0.00
17,400.00000 0.250 4,350.00
0595  604-00510 *Inlet Type D (10 Foot) 2.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0598  604-13010 Inlet Ty 13 (10 Ft) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 13.000 2.250
EACH 1.750 7,350.00
4,200.00000 4.000 16,800.00
0605 604-19205 *Inlet Type R L 10 (5 Foot) 20.000 17.000
EACH 2.500 16,500.00
6,600.00000 19.500 128,700.00
0610 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 1.000
EACH 0.000 0.00
7,900.00000 1.000 7,900.00
0615 604-19405 *Inlet Type R Special (5 Foot) 21.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0620 604-19410 *Inlet Type R Special (10 Foot) 23.000 10.750
EACH 0.000 0.00
13,150.00000 10.750 141,362.50
0625 604-19415 *Inlet Type R Special (15 Foot) 9.000 7.000
EACH 0.000 0.00
18,500.00000 7.000 129,500.00
0630 604-30005 *Manhole Slab Base (5 Foot) 4.000 3.750
EACH 0.000 0.00
3,400.00000 3.750 12,750.00
0635 604-30010 *Manhole Slab Base (10 Foot) 7.000 3.000
EACH 0.000 0.00
3,900.00000 3.000 11,700.00
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0640 604-30015 *Manhole Slab Base (15 Foot) 6.000 6.000
EACH 0.000 0.00
7,500.00000 6.000 45,000.00
0645  604-39000 *Manhole Special 450 GAL WQ Vault 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0646  604-31010 MH Box Base (10 Ft) 2.000 2.000
EACH 0.000 0.00
12,795.00000 2.000 25,590.00
0647 604-31015 MH Box Base (15 Ft) 0.000 0.000
EACH 0.000 0.00
15,830.00000 0.000 0.00
0650  604-39000 *Manhole Special 2400 GAL WQ Vault 1.000 1.000
EACH 0.000 0.00
41,000.00000 1.000 41,000.00
0655  604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660  604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.750
EACH 0.000 0.00
81,000.00000 0.750 60,750.00
0665 604-50200 *Manhole Ring and Cover 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0676  606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
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0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0690 607-00010 *Corner and Line Brace Post 19.000 0.000
EACH 0.000 0.00
342.00000 0.000 0.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
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0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 5,305.560
SY 19.000 532.00
28.00000 5,324.560 149,087.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 0.000 0.00
105.00000 51.000 5,355.00
0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 522.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0760 609-21020 Curb and Gutter Type 2 (Section II-B) 25,636.000 9,052.000
LF 66.000 1,105.50
16.75000 9,118.000 152,726.50
0765  609-24003 Gutter Type 2 (3 Foot) 366.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0770  609-24008 Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 0.000
SF 0.000 0.00
6.95000 0.000 0.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 608.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
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0785 613-00306 *3 Inch Electrical Conduit (Bored) 706.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 1,485.000
LF 0.000 0.00
13.00000 1,485.000 19,305.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8,008.000 5,125.000
LF 464.000 4,640.00
10.00000 5,589.000 55,890.00
0797 613-07001 Type One Pull Box 3.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0799 613-07004 Type Four Pull Box 2.000 1.000
EACH 0.000 0.00
1,590.00000 1.000 1,590.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
93,000.00000 0.000 0.00
0810 613-13004 *Luminaire (Special)(LED)(130 Watt) 25.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0815 MATERIAL ALLOWANCE Light Standard 19.000
EACH 0.000 0.00
1,178.00000 19.000 22,382.00
0815 MATERIAL ALLOWANCE Light Standard 3.000
EACH 0.000 0.00
1,403.00000 3.000 4,209.00
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0820 613-40010 *Light Standard Foundation 24.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 8.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 590.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0840 614-00012 *Sign Panel (Class Il) 810.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 662.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 29.000 0.000
Slipbase
EACH 0.000 0.00
500.00000 0.000 0.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 0.000
Slipbase
EACH 0.000 0.00
745.00000 0.000 0.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0870  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
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0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 0.000
EACH 0.000 0.00
935.00000 0.000 0.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00
13,795.00000 2.000 27,590.00
0895 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0905 614-72863 *Pedestrian Push Button Post Assembly 7.000 0.000
EACH 0.000 0.00
1,110.00000 0.000 0.00
0910 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0915 614-72886 *Intersection Detection System (Camera) 8.000 0.000
EACH 0.000 0.00
8,700.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
4,280.00000 8.000 34,240.00
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0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
2,056.00000 2.000 4,112.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
764.80000 2.000 1,529.60
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
7.00000 2.000 14.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
34.00000 8.000 272.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
15,500.00000 0.500 7,750.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0925 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
9,829.00000 1.000 9,829.00
0930 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.500
EACH 0.000 0.00
18,100.00000 0.500 9,050.00
0930 MATERIAL ALLOWANCE Signal Pole 1.500
EACH 0.000 0.00
11,214.00000 1.500 16,821.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 0.500
EACH 0.000 0.00
18,100.00000 0.500 9,050.00
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0935 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
11,291.00000 1.000 11,291.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
18,500.00000 0.500 9,250.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0945 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
17,597.00000 1.000 17,597.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
31,000.00000 0.500 15,500.00
0950 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
20,975.00000 0.500 10,487.50
0955 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 25.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 0.000
EACH 0.000 0.00
10,300.00000 0.000 0.00
0971 615-65005 Irrig Diversion Str 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
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0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977 619-50640 8 In Plastic Pipe 135.000 135.000
LF 0.000 0.00
107.00000 135.000 14,445.00
0980 621-00450 *Detour Pavement 3,000.000 1,355.000
SY 0.000 0.00
76.00000 1,355.000 102,980.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 89.000
LF 0.000 0.00
53.00000 89.000 4,717.00
0990 625-00000 *Construction Surveying 1.000 0.432
LS 0.018 2,250.00
125,000.00000 0.450 56,250.00
0992 625-00001 Const Surveying (Hour) 150.000 84.200
HOUR 2.500 345.00
138.00000 86.700 11,964.60
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
1000 626-01000 *Public Information Services 1.000 0.671
LS 0.025 1,400.00
56,000.00000 0.696 38,976.00
1005 627-00005 *Epoxy Pavement Marking 232.000 0.000
GAL 0.000 0.00
136.00000 0.000 0.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 1,060.000 254.000
GAL 0.000 0.00
79.00000 254.000 20,066.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,011.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 12372R-BID ESTIMATE RUN 11/15/2017
PROJECT: STA2873-100 ESTIMATE NO: 0021 11:38:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,203.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1035  630-00000 *Flagging 20,000.000 13,577.000
HOUR 577.000 12,694.00
22.00000 14,154.000 311,388.00
1040  630-00007 *Traffic Control Inspection 325.000 256.000
DAY 10.000 1,160.00
116.00000 266.000 30,856.00
1045 630-00012 *Traffic Control Management 643.000 350.000
DAY 17.000 12,070.00
710.00000 367.000 260,570.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
740.00000 3.000 2,220.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 108.000 51.000
EACH 0.000 0.00
89.00000 51.000 4,539.00
1070 630-80342 *Construction Traffic Sign (Panel Size B) 124.000 62.000
EACH 0.000 0.00
136.00000 62.000 8,432.00
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1075 630-80344 *Construction Traffic Sign (Special) 404.000 202.000
SF 0.000 0.00
14.50000 202.000 2,929.00
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 21.000
EACH 0.000 0.00
140.00000 21.000 2,940.00
1085 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
10,500.00000 2.000 21,000.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 0.500
Type
ype) EACH 0.000 0.00
2,400.00000 0.500 1,200.00
1095  630-80360 *Drum Channelizing Device 640.000 320.000
EACH 0.000 0.00
60.00000 320.000 19,200.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 29.000
EACH 0.000 0.00
148.00000 29.000 4,292.00
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,032.000
LF 0.000 0.00
36.00000 1,032.000 37,152.00
1115 630-80380 *Traffic Cone 200.000 97.000
EACH 0.000 0.00
14.50000 97.000 1,406.50
1120 630-85011 *Impact Attenuator (Temporary) 250.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
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1125 630-86810 *Traffic Signal (Temporary) 3.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -82.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127  900-00006 Added Item (Dollar)/ Price Reduction ABC (Cl 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128  900-00006 Added Item (Dollar)/ Price Reduction Working Ti me -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -843.300 -843.300
DOL -672.000 -672.00
1.00000 -1,515.300 -1,515.30
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 20,000.000 -1,508.890
FA 1,145.740 1,145.74
1.00000 -363.150 -363.15
1155 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1159 700-70015 F/A Mobilization Extra Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162  700-70034 F/A Extra Work Dewatering 8,287.520 8,287.520
FA 0.000 0.00
1.00000 8,287.520 8,287.52
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 F/A Railroad Flagging 30,000.000 11,046.250
FA 1,045.000 1,045.00
1.00000 12,091.250 12,091.25
1170  700-70082 F/A Furnish & Install Electrical Service 10,000.000 1,223.470
FA 5,923.360 5,923.36
1.00000 7,146.830 7,146.83
1175 700-70155 F/A Pavement Surface Course Maintenance 10,000.000 3,143.230
FA 1,223.150 1,223.15
1.00000 4,366.380 4,366.38
1180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 5,137.250 5,137.250
FA 0.000 0.00
1.00000 5,137.250 5,137.25
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CAT NO0200 ROADWAY
1183 700-70034 F/A Storm Sewer 5,415.060 5,415.060
FA 0.000 0.00
1.00000 5,415.060 5,415.06
1185 700-70594 F/A DRB Standing Committee 20,000.000 12,775.000
FA 0.000 0.00
1.00000 12,775.000 12,775.00
1188  900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grat e 14.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materi als 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56
CAT0200 CURRENT AMT $ 21,284,871.08 768,055.02 $ 11,621,034.52
CAT NO0300 STRUCTURES
1190 206-00000 Structure Excavation 3,767.000 728.000
CY 0.000 0.00
21.00000 728.000 15,288.00
1195 206-00100 *Structure Backfill (Class 1) 1,604.000 1,304.000
cY 273.000 13,377.00
49.00000 1,577.000 77,273.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 818.000
CY 0.000 0.00
26.00000 818.000 21,268.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
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CAT NO0300 STRUCTURES
1211  503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
1225 MATERIAL ALLOWANCE Railing Hardware 589.000
LF 0.000 0.00
98.21000 589.000 57,845.69
1230 601-03000 *Concrete Class D 160.000 22.000
cY 87.600 96,360.00
1,100.00000 109.600 120,560.00
1235  601-40400 *Structural Concrete Stain 1,838.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
1240  602-00020 *Reinforcing Steel (Epoxy Coated) 14,378.000 42.000
LB 5,534.440 6,087.88
1.10000 5,576.440 6,134.08
1245 614-85130 *Impact Attenuator (Quadguard I1) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
1245 MATERIAL ALLOWANCE Impact Attenuator 1.000
EACH 0.000 0.00
16,790.00000 1.000 16,790.00
CAT0300 CURRENT AMT $ 1,289,014.30 $ 115,824.88 $ 1,067,007.27
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1260 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 184,200.00 $ 0.00 $ 184,200.00

PROJECT TOTAL CURRENT AMT $ 22,758,085.38

883,879.90 $12,872,241.79



